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ESTIMATE RUN 09/21/2009

ESTIMATE SUMMARY 10:42:44
CONTID: C17143 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 17143-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 35.0 DAYS TIME ALLOW: 35 WORK DAYS
GUARDRAIL INSTALLATION ON SH115 PERCENT TIME: 100.00 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: HES1151-022
GUARDRAIL INSTALLATION ON SH115
NAME OF ROAD: 115A
PROJECT COUNTIES: FREMONT, REGION 2
CONTRACTOR:
ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 09/21/2009 DATE TIME STARTED 07/06/2009
2720 E. Las Vegas St., Ste. 200 DATE LET 04/09/2009 DATE WORK BEGAN
DATE AWARDED 04/14/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/27/2009 DATE ACCEPTED
Colorado Springs CO 80906 719/390-4000 DATE NOTICE TO PROCEED 07/06/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 484,334.61 PARTICIPATING $ 451,297.11 $ 136,451.62
AWARD PROJECT AMT:  § 442,634.95 NON-PARTICIPATING 205.00 0.00
PERCENT COMPLETE: 93.22% TOTAL EARNINGS 451,502.11 136,451.62
FUNDS AVAILABLE: $ 32,832.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 451,502.11 136,451.62
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,639.52 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 444,862.59 136,451.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 444,862.59 136,451.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 136,451.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00810
0015 202-01130
0020 210-00010
0021 210-00015
0025 210-00810
0030 210-00815
0035 212-00006
0040 213-00002
0045 213-00061
0050 403-34741

C17143
17143-BID

HES1151-022

ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

REMOVAL OF GROUND SIGN

REMOVAL OF GUARDRAIL TYPE 3

RESET MAILBOX STRUCTURE

RESET END SECTION RESET 10 END ANCHORS AT

MISCELLENEOUS LOCATIONS ALONG PROJEC

RESET GROUND SIGN

RESET SIGN PANEL

*SEEDING (NATIVE)

*MULCHING (WEED FREE HAY)

*MULCH TACKIFIER

*HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22)

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE
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PCN: 17143-BID ESTIMATE RUN 09/21/2009
PROJECT: HES1151-022 ESTIMATE NO: 0002 10:42:44

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 9,590.000 6,400.000
LF 3,156.000 44,752.08
14.18000 9,556.000 135,504.08
0060 606-01385 TRANSITION TYPE 3J 13.000 6.000
EACH 7.000 2,380.00
340.00000 13.000 4,420.00
0065 606-01390 END ANCHORAGE TYPE 3K 12.000 5.000
EACH 7.000 6,125.00
875.00000 12.000 10,500.00
0070 606-02003 END ANCHORAGE (NONFLARED) 22.000 13.000
EACH 9.000 13,915.35
1,546.15000 22.000 34,015.30
0075 612-00001 DELINEATOR (TYPE I) 220.000 0.000
EACH 164.000 3,212.76
19.59000 164.000 3,212.76
0080 612-00002 DELINEATOR (TYPE ITI) 35.000 0.000
EACH 16.000 331.20
20.70000 16.000 331.20
0085 612-00003 DELINEATOR (TYPE III) 40.000 0.000
EACH 35.000 764.75
21.85000 35.000 764.75
0090 613-00200 *2 INCH ELECTRICAL CONDUIT 200.000 200.000
LF 0.000 0.00
12.10000 200.000 2,420.00
0100 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
682.50000 1.000 682.50
0105 613-34400 *LIGHT STANDARD METAL (40 FOOT) 1.000 1.000
EACH 0.000 0.00
3,035.00000 1.000 3,035.00
0110 613-40010 *LIGHT STANDARD FOUNDATION 1.000 1.000
EACH 0.000 0.00
620.00000 1.000 620.00
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PCN: 17143-BID ESTIMATE RUN 09/21/2009
PROJECT: HES1151-022 ESTIMATE NO: 0002 10:42:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 1.000 1.000
EACH 0.000 0.00
430.00000 1.000 430.00
0120 614-00011 SIGN PANEL (CLASS I) 186.000 0.000
SF 186.000 2,055.30
11.05000 186.000 2,055.30
0125 614-00012 SIGN PANEL (CLASS ITI) 378.000 0.000
SF 378.000 5,254.20
13.90000 378.000 5,254.20
0130 614-01503 STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 17.000 0.000
EACH 17.000 2,650.30
155.90000 17.000 2,650.30
0135 614-01573 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST & 34.000 0.000
SLIPBASE)
EACH 34.000 10,880.00
320.00000 34.000 10,880.00
0140 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
26,500.00000 1.000 26,500.00
0145 627-00005 *EPOXY PAVEMENT MARKING 100.000 0.000
GAL 91.000 6,497.40
71.40000 91.000 6,497.40
0150 630-00000 *FLAGGING 1,300.000 602.000
HOUR 506.000 9,563.40
18.90000 1,108.000 20,941.20
0155 630-00001 *PILOT CAR OPERATION 300.000 135.000
HOUR 105.000 2,756.25
26.25000 240.000 6,300.00
0160 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 9.000
DAY 11.000 577.50
52.50000 20.000 1,050.00
0165 630-00012 *TRAFFIC CONTROL MANAGEMENT 36.000 17.000
DAY 19.000 6,982.50

367.50000 36.000 13,230.00



CONTID: C17143 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 17143-BID ESTIMATE RUN 09/21/2009
PROJECT: HES1151-022 ESTIMATE NO: 0002 10:42:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000
EACH 1.000 52.50
52.50000 2.000 105.00
0175 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 1.500
EACH 1.500 23.63
15.75000 3.000 47.25
0180 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 23.000
EACH 23.000 362.25
15.75000 46.000 724.50
0185 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 636.000 318.000
SF 318.000 3,339.00
10.50000 636.000 6,678.00
0190 630-80380 *TRAFFIC CONE 200.000 50.000
EACH 110.000 231.00
2.10000 160.000 336.00
0195 700-70010 F/A MINOR CONTRACT REVISIONS 12,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70011 F/A PARTNERING 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70016 F/A FUEL COST ADJUSTMENT 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0210 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 17143-BID ESTIMATE RUN 09/21/2009
PROJECT: HES1151-022 ESTIMATE NO: 0002 10:42:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70190 F/A ELECTRIC SERVICE 5,100.560 5,100.560
FA 0.000 0.00
1.00000 5,100.560 5,100.56
2000 900-00010  ADDED ITEM (HOUR)/ HAND DIGGING OF UTILITY CONFLICTS 44.000 0.000
AT MP 3.76 LEFT
HOUR 44.000 3,080.00
70.00000 44.000 3,080.00
2002 606-01340  END ANCHORAGE TYPE 3D TYPE 3D END ANCHORAGE AT 1.000 0.000
CONCRETE BOX CULVERT
EACH 1.000 705.00
705.00000 1.000 705.00
CAT 0200 CURRENT AMT $ 484,129.61 $ 136,451.62 % 451,297.10
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0230 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
205.00000 1.000 205.00
CAT 0400 CURRENT AMT $ 205.00 $ 0.00%$ 205.00

PROJECT TOTAL CURRENT AMT $ 484,334.61 $ 136,451.62 % 451,502.10



